
FOR INFORMATION ONLY CALENDAR WEEKS

PREPARED BY (DESIGN UNIT NAME): DATE: WINTER SHUTDOWN (DEC. 1 to Mar. 31)

FEDERAL AID PROJECT NO. Wethersfield and Glastonbury PROJ. NO. 159-192 REVIEWED BY (DISTRICT CONSTRUCTION): DATE:
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OPERATION               

DCD                                                                                                           

DATE OF ADV (Wed)                                                                                                           

DATE OF LETTING (Wed)                                                                                                           

DATE OF AWARD (Fri)                                                                                                           

START OF CONSTRUCTION                                                                                                           

PERMIT RESTRICTIONS N/A to N/A                                                                                                  

UTILITY WORK 0

MOBILIZATION 1 x

SIDEWALK RAMPS 1 X

DRAINAGE STRUCTURES 6 X X X X X X

MILLING 8 X X X X X X X X

PAVING 9 X X X X X X X X X

HIGH FRICTION PAVEMENT TREATMENT 1 x

0

BRIDGE JOINTS 6 X X X X X X

PAVEMENT MARKINGS 12 X X X X X X X X X X X X

ILLUMINATION (Work can be preformed in conjunction with pavement operation)

SHOP DRAWINGS REVIEW & PROCUREMENT OF MATERIALS 8 X X X X X X X X

TRENCHING, CABLE AND FOUNDATION INSTALL FROM NAUBUC TO RTE 2 RAMPS12 X X X X X X X X X X X X

INSTALL LIGHT STANDARDS FROM PUTNAM BRIDGE TO NUABUC AVE 4 X X X X

LIGHT POLE AND LUMINAIRE INSTALL NAUBUC TO RTE 2 7 X X X X X X X

UNDERBRIDGE LIGHT INSTALL AT NAUBUC AND MAIN ST 3 X X X

REMOVAL OF EXISTING POLES AND CLEAN-UP 6 X X X X X X

SEMI-FINAL INSPECTIONAND PUNCH LIST RESOLUTION 4 X X X X
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Printed on: 16112/4/2015 15:55 CALENDAR DAYS ALLOWED = 

WEEK OF                                                             (STARTING MONDAYS)

WORK BEGINNING DATE                                                            
(STARTING MONDAYS)

Construction Season

QUANTITY

1/13/2016

2/10/2016

3/9/2016

5/6/2016

10/27/2015

10/27/2015DATE:

Pavement Preservation

DEPARTMENT OF TRANSPORTATION

HIGHWAY DESIGN

  STATE OF CONNECTICUT

6/20/2016
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TOWN NA

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS


